September 2017 Bid Ad

LATEST AFTER .
1D # ROUTE COUNTY | TIP ESTIMATE E—STIMATE Fund R_EVIEW REASON Authorized
B-2506 SR 1627 Anson $1,100,000 $1,300,000 F ROW Issues
B-4982 us 21 Iredell $2,700,000 $4,150,000 S Permits (Pending)
B-5236 | SR 1100 New $1,150,000 | $1,400,000 s CAMA (Pending)
Hanover
(6 Week Advertisement)
Advertise on August 8th;
F-57 NC 12 D 12 12 F ’
5700 C are $12,000,000 | $12,000,000 Moved from August 2017 -
Design Issues
1-4729A 1-26 Polk $16,000,000 $16,000,000 S Permits (Required) by Div.
U-5935 US 301 Wilson $12,000,000 | $12,000,000 Permits (Required) by Div.
(8 Week Advertisement)
i Permits (Pending) FEMA
U-2579C US 311 Forsyth $70,435,000 $61,500,000 F (Pending) UTIL Agreement
(Required)
New (8 Week Advertisement)
U-4751 SR 1409 $85,000,000 $90,800,000 S Permits (Pending) Municipal
Hanover .
Agreement (Required)
Projects = 8 $200,385,000 | $199,150,000 $0 Projects to be Let = 6
Projects Moved =0
Minus Engineering & Contingencies $0
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
Design - Build Projects
LATEST AFTER .
1D # ROUTE COUNTY | TIP_ ESTIMATE E—STIMATE Fund REVIEW REASON Authorized
R-4467 us 17 Perguimans| $18,000,000 $38,600,000 S Planning Documents

Review Date 08/01/2017
Revised Date 07/12/2017
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